MOVING TOWARDS THE FUTURE

NORTH SANTA MONICA BOULEVARD
RECONSTRUCTION PROJECT

SEPTEMBER 8, 2016



PROPOSED CONSTRUCTION PHASING

Two Segments:

West segment between Wilshire Blvd. and Alpine Dr.
East segment between Alpine Dr. and Doheny Dr.

WEST SEGMENT—\

CRESCENT DR.

REXFORD DR,
ALPINE DR,

RODEO DR.

BEVERLY DR.

CANON DR.

EAST SEGMENT




PHASE A

East Segment — Approx.74 Working Days

West Segment — Approx. 74 Working Days
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PHASE B

East Segment — Approx. 43 Working Days
West Segment — Approx. 48 Working Days
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PHASE C

East Segment — Approx. 23 Working Days

West Segment — Approx. 23 Working Days
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PHASE D

East Segment — 35 Working Days

West Segment — 39 Working Days
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END OF DETOUR

DETOUR
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EAST V. WEST

®* Schedule Comparison
* Holiday Season
* Metro Construction
* Start Date
* Waldorf Astoria

JGLJ

"BEVERL
HILI 4

www.beverlyhills.org/future




SCHEDULE

OPTION 1 - West Segment Start
OPTION 2 - East Segment Start

2016

2017

2018

Q4

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

SM BLVD. - OPTION 1

EAST "B"

EAST "C"

EAST "D"

WEST "B" \W=Symees WEST "D"

SMBLVD. - OPTION 2 WEST"B"  WEST "C" [Ny

EAST "C" ER=LCIRE

LA CIENEGA STATION

UTILITY RELOCATION

PILING

DECKING STATION CONSTRUCTION

RODEO STATION

UTILITY RELOCATION




CONSTRUCTION MITIGATION

® Public Notification
* Neighborhood Traffic Control Options

* South Santa Monica Blvd. Parking Strategies and
access to Business Triangle




NEXT STEPS

Public Works Commission
September 8, 2016

Ongoing Community Outreach

Triangle Businesses (TBD)
North & South Homeowners (TBD)

City Council Study Session
October 4, 2016

Sy QUESTIONS?
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